

Rough and Ready 2003
Proposed Schedule-DRAFT FOR DISCUSSION

June 2, Mon	June 3, Tue	June 4, Wed	June 5, Thu	June 6, Fri	June 7, Sat	June 8, Sun
<p>Main Body Arrival at L'viv Airport</p> <p>Move Personnel and Equipment to Yavoriv Training Center</p> <p>1800 Dinner at Yavoriv</p>	<p>0900 Preparation Day</p> <p>1400 Site Recon</p> <p>1800 Dinner at Yavoriv</p> <p>1800 VIP Welcome and Prep in L'viv</p>	<p>0900 Opening Ceremony at Club/Theatre</p> <p>1000 VIP/Press Conference</p> <p>1100 City Building Site</p> <ul style="list-style-type: none"> a. US&R b. Building Evacuation c. Sheltering and Life Support d. Biological "White Power" e. Fire Suppression f. Medical Triage, Treatment, Transport <p>1800 Event Review and Reception</p> <p>2000 Dinner at Yavoriv</p>	<p>0930 Train Site-- Railway Accident with Hazardous Material</p> <p>1400 CMOC Demonstration at Yavoriv</p> <p>1500 Field Hospital and DMAT at Yavoriv, With Aeromedical Receipt of Casualties</p> <p>1800 Aeromedical Evacuation at L'viv Airport</p> <p>1900 VIP Reception in L'viv</p> <p>2000 Dinner at Yavoriv</p>	<p>0900 Closing Ceremony</p> <p>1000 Static Display of Equipment and Demonstration at Yavoriv</p> <p>1300 Lunch</p> <p>1500 Invitational Hot-Wash</p> <p>1500 Equipment Packing</p> <p>1800 Friendship Dinner at Yavoriv</p>	<p>0900 Complete Packing and Move Equipment to L'viv Airport</p> <p>1200 Cultural Day in L'viv</p> <p>Dinner in L'viv on Own</p>	<p>1000 Main Body Departure from L'viv Airport</p>